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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Alexander Schuster 08/14/03 03-0572 — 925 0519 3008B RDEV

8. CCR Title: JRE 1.4.1 COTS TE for 6A.08 Pathfinder (LPDAAC)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 08/15/03
A.Schuster /s/ 08/14/03 I CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).
Arthur Cohen /s/ 08/14/03 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected: PDS, BMGT, JDT,
checklist): Impact: External Subsetter, and DataPool
High
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A 08/15/03 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
Supports early delivery of 6A.08 to pathfinder

23. Problem: (use additional Sheets if necessary)
Java code for Release 6A.08 was built to use JRE 1.4.1 and is to be delivered early to the pathfinder DAAC prior to JRE 1.4.1 PSR.
The pathfinder (LPDAAC) needs the new JRE before installing 6A.08 which is scheduled to occur early next week.

24. Proposed Solution: (use additional sheets if necessary)
a) Deliver the following two files to LPDAAC:
j2re_1.4.1_sol8_pkg.tar.gz Cksum: 1493306703 Size: 24189198
6.x_java2_eoedev_1.4.1.tar Cksum: 3145358833 Size: 41175040
b) Install JRE 1.4.1 on hosts eOacs05, e0dps01, e0ins01, e0ins02, eOmss20, e0dig06, and elacg11. Use installation instructions
supplied with this CCR. No license keys are required.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Pathfinder may experience problems running JDT, BMGT, DataPool, PDS, and External Subsetter in 6A.08.

27. Justification for Emergency (If Block 15 is “Emergency”):
Required to meet schedule for early delivery of 6A.08 to pathfinder

28. Site(s) Affected: [JeEDF [pvc [JVATC [XIEDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 08/14/03
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




